
ID ID Task Name Duration Remaining
Duration

Early Start Early Finish Total
Slack

Predecessors %
Complete

1 1 PRE-CONSTRUCTION 114

days

63.12 days Mon

2-3-14

Tue

7-15-14

231 days 45%

2 2 NOTICE TO PROCEED 0 days 0 days Mon
2-3-14

Mon 2-3-14 0 days 100%

3 3 BRIDGE RAIL
SUBMITTAL

30 days 30 days Mon
2-3-14

Fri 3-14-14 198 days 2 0%

4 4 PRECAST DECK BEAM
SUBMITTAL

60 days 6 days Fri
2-14-14

Thu 5-8-14 111 days 2FS+9 days 90%

6 6 EROSION CONTROL
PLAN

30 days 7.5 days Wed
2-26-14

Tue 4-8-14 65.4 days 2FS+17 days 75%

7 7 TRAFFIC CONTROL
PLAN

30 days 25.5 days Fri
2-28-14

Thu
4-10-14

68.15
days

2FS+19 days 15%

8 8 MOBILIZATION 5 days 4.75 days Wed
4-9-14

Tue
4-15-14

65.15
days

6 5%

9 9 EROSION CONTROL 2 days 1.3 days Wed
4-16-14

Thu
4-17-14

291 days 6,8 35%

10 10 CONSTRUCTION
SIGNAGE

2 days 1.9 days Wed
4-16-14

Thu
4-17-14

65.05
days

8,7 5%

5 5 PRECAST BEAM
FAB-DEL

45 days 36 days Fri 5-9-14 Tue
7-15-14

102 days 4 20%

11 11 CONSTRUCTION 116

days

114.85

days

Fri

4-18-14

Thu

10-2-14

64 days 1%

12 12 TEMPORARY BRIDGE 7 days 6.65 days Fri
4-18-14

Mon
4-28-14

64.7 days 10 5%

13 13 TRAFFIC CONTROL 14 days 13.3 days Tue
4-29-14

Fri 5-16-14 64 days 12 5%

14 14 TRAFFIC TRANSFER 1 day 1 day Mon
5-19-14

Mon
5-19-14

64 days 13 0%

15 15 BRIDGE DECK DEMO 1 day 1 day Mon
5-19-14

Mon
5-19-14

64 days 14SS 0%

16 16 WATER DIVERSION 1 day 1 day Tue
7-1-14

Wed 7-2-14 64 days 15FS+29 days 0%

17 17 EX ABUTMENT DEMO 1 day 1 day Tue
7-1-14

Wed 7-2-14 64 days 16FS-1 day 0%

18 18 ABUTMENT
EXCAVATION

15 days 15 days Wed
7-2-14

Thu
7-24-14

64 days 17 0%

19 19 CAST IN PLACE
ABUTMENTS

17 days 17 days Tue
7-15-14

Thu 8-7-14 64 days 18FS-7 days 0%

20 20 CAST IN PLACE WING
WALLS

14 days 14 days Thu
8-7-14

Wed
8-27-14

64 days 19 0%

21 21 ELASTOMERIC PADS
AND ANCHOR BOLTS

1 day 1 day Thu
8-7-14

Fri 8-8-14 84 days 19 0%

22 22 ABUTMENT BACKFILL 5 days 5 days Wed
8-27-14

Thu 9-4-14 64 days 20 0%

23 23 STONE FILL UNDER
BRIDGE

2 days 2 days Fri 9-5-14 Mon 9-8-14 64 days 22 0%

24 24 PRECAST BRIDGE
BEAM INSTALLATION

3 days 3 days Tue
9-9-14

Thu
9-11-14

64 days 21,23,5 0%

25 25 BIDGE DECK TOPPING 5 days 5 days Fri
9-12-14

Thu
9-18-14

64 days 24 0%

26 26 BRIDGE DECK CURE
TIME

10 days 10 days Fri
9-19-14

Thu
10-2-14

64 days 25 0%

27 27 BRIDGE RAIL 1 day 1 day Fri
9-19-14

Fri 9-19-14 68 days 3,25 0%

28 28 ROAD GRAVELS 3 days 3 days Fri
9-19-14

Tue
9-23-14

64 days 26FS-10 days 0%

29 29 GUARD RAIL 1 day 1 day Mon
9-22-14

Mon
9-22-14

68 days 27 0%

30 30 PAVING AND LINE
STRIPING

3 days 3 days Wed
9-24-14

Fri 9-26-14 64 days 28 0%

31 31 OPEN BRIDGE 1 day 1 day Mon
9-29-14

Mon
9-29-14

64 days 29,30 0%

32 32 SUBSTANTIAL
COMPLEATION

1 day 1 day Mon
9-29-14

Mon
9-29-14

64 days 31FS-1 day 0%

33 33 RESTORATIONS 178

days

178 days Tue

9-30-14

Fri 6-5-15 0 days 0%

34 34 TEMPORARY BRIDGE
REMOVAL

3 days 3 days Tue
9-30-14

Thu
10-2-14

165 days 31 0%

35 35 LANDSCAPING 3 days 3 days Fri
10-3-14

Tue
10-7-14

165 days 34 0%

36 36 CLEAN UP AND
DEMOBILIZATION

2 days 2 days Wed
10-8-14

Thu
10-9-14

165 days 35 0%

37 37 INETRIM
COMPLEATION

1 day 1 day Fri
11-14-14

Fri
11-14-14

32 days 32 0%

38 38 WINTER SHUTDOWN 108 days 108 days Mon
11-17-14

Wed
4-15-15

32 days 37 0%

39 39 LANDSCAPING REVIEW 1 day 1 day Wed
4-15-15

Wed
4-15-15

32 days 38FS-1 day 0%

40 40 FINAL INSPECTION 1 day 1 day Mon
6-1-15

Mon 6-1-15 0 days 36,39 0%

41 41 FINAL COMPLEATION 1 day 1 day Fri 6-5-15 Fri 6-5-15 0 days 40 0%
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